

STATINTL

OSA - 0717-70

25 February 1970

Subject: Contract AF33(657)-12843 CPC Procurement
Monthly Technical Progress Report
Period Ending 31 January 1970

Dear Burt:

In fulfillment of the subject obligation enclosed
please find one (1) copy of this Contractor's report
No. 71.

Regards,

Jim

Jim

JM:vg

Encl.

cc: SPO

ASPO

w/2 cys encl.
cy.encl.

STATINTL

CENTRAL PROCESSING CENTER

MONTHLY LETTER REPORT NO. 71 (U)

1987-L-71

PERIOD ENDING: 31 JANUARY 1970

This is the seventy-first (71) Monthly Letter Report listing the remaining open items attendant to the procurement of EMR Electronic Data Processing Equipment and related software for the Central Processing Center (CPC). (January 1970)

CPC PROCUREMENT - STATUS OF OUTSTANDING ITEMS

In accordance with the objectives set forth by ☐ under the prior Monthly Technical Report (1987-L-70 for Dec. '69) the Contractor has accomplished the following with relation to fulfillment of the Analog Data Processing requirements. STATINTL

- An "Interim Engineering Report of Analog Data Processing Capability" was submitted to the SPO on 9 February 1970.
- Under the Contractor's correspondence of 9 Feb. 1970 ☐ has submitted a "Listing/Completion Schedule for Outstanding CPC Contract (F33(657)-12843) Obligations". The Contractor is presently proceeding to fulfill the outstanding Contract obligations set forth under Page 2 hereof.

STATINTL

STATINTL

APPROVE ☐

OUTSTANDING CPC CONTRACT OBLIGATIONS

Relative to
ANALOG DATA PROCESSING CAPABILITY

<u>Contractor Obligation</u>	<u>Est. Completion Date</u>	<u>Remarks</u>
Contractor Rep. to conduct operational demonstration on DRR machine at SAC Hqtrs.	18 Feb. 1970	Delayed pend. receipt of DRR at Hdqtrs. -
Analog Reference Graphs - Contractor to correct errors on previously submitted curves	20 March 1970	
EMR W/B Tape of Analog Signals - Contractor to make replacement tape	27 Feb. 1970	
N/B Analog Reference Graphs - Contractor to provide graphs	20 March 1970	
Contractor to submit final report on Analog Data Processing Capability	1 May 1970	
DRR Time Base Perturbation - Contractor to submit Eng. Report	27 Feb. 1970	Report Submitted on 24 Feb. 1970
FM Response - Contractor to demonstrate response on W/B Tape of Analog Signals	27 Feb. 1970	
Deliver second transport for DRR at SC-5	27 March 1970	
Utilization of Discs manufactured by Data Disc Inc. - Contractor to state recommendation	5 June 1970	
Utilization of DRR dust cover - Contractor to state recommendation	5 June 1970	
Simplification of Head adjustments on DRR Transport mechanism - Contractor to state recommendation	5 June 1970	
DRR Timing Circuitry Mod.		
• Submittal of ECP 1987-36	27 Feb. 1970	
• Delivery of Mod Kits	30 June 1970	
Eliminate DRR Noise Problem		
• Submittal of ECP 1987-36	27 Feb. 1970	
• Delivery of Mod Kits	30 June 1970	

OPTIONAL REQUIREMENTS (Spare Parts)

LIST NO.	SEQ. #	PT. NO.	NOMENCLATURE	QTY.	REMARKS	EDD	SHIP INFO.
70	8A0490	342806-1	Disc.Assem.	13 1		2/70	4 units Del (Vo.5159) 5 units Del.(Vo.5139) 3 units Del.(Vo.5182)
70	8A0571	364474-3	Modulator Assy.	1	Note-Pt.No.(-3)Change	4/70	
70	8A0581	364474-4	Modulator Assy.	2	Note Pt.No.(-4)Change	4/70	2 units Del. Vo.5132
70	8A0611	364903-3	Head & Brkt.Assy.	2	DCN G69-31(Ref)	3/70	
70	8A0621	364903-4	Head & Brkt.Assy.	3	DCN G69-32(Ref)	3/70	
70	8A0530	390344-1	Trans & Disc Assy.	2	DCN G68-185(Ref)	3/70	
83W	000273	938042-2	Seq.Switch Assy.	2		3/70	